
Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 07/12/2019ISSUE FS REPORT TO DOE (D0)
SUBMIT DRAFT FS REPORT TO DOE FOR REVIEWJ110 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/12/2019

Comment:

2B 10/04/2019ISSUE FS REPORT (D1) TO DOE
SUBMIT DRAFT FS REPORT TO DOE FOR REG REVIEWJ210 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
10/04/2019

Comment:

2A 10/11/2019ISSUE FS REPORT TO EPA/KDEP (D1)
SUBMIT DRAFT FS REPORT TO REGS FOR REVIEWJ310 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
10/11/2019

Comment:

2B 12/16/2019ISSUE PROPOSED PLAN TO DOE (D0)
SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REVIEWL110 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
12/16/2019

Comment:

2B 02/26/2020ISSUE PROPOSED PLAN (D1) TO DOE
SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REG REVIEWL210 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
02/26/2020

Comment:

2B 02/28/2020ISSUE FS REPORT (D2) TO DOE
SUBMIT FINAL FS REPORT TO DOE FOR REG APPROVALJ410 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
02/28/2020
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 03/06/2020ISSUE FS REPORT TO EPA/KY (D2)
SUBMIT FINAL FS REPORT TO REGS FOR APPROVALJ510 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
03/06/2020

Comment:

2A 04/06/2020ISSUE PROPOSED PLAN TO EPA/KY (D1)
SUBMIT DRAFT PROPOSED RA PLAN TO REGS FOR REVIEWL310 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
04/06/2020

Comment:

2B 06/12/2020ISSUE PROPOSED PLAN (D2) TO DOE
SUBMIT FINAL PROPOSED RA PLAN TO DOE FOR REG APPROVALL410 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
06/12/2020

Comment:

2A 06/19/2020ISSUE PROPOSED PLAN EPA/KY (D2)
SUBMIT FINAL PROPOSED RA PLAN TO REGS FOR APPROVALL510 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
06/19/2020

Comment:

2B 07/02/2020ISSUE RECORD OF DECISION TO DOE (D0)
SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REVIEWN110 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/02/2020

Comment:

2B 09/30/2020ISSUE RECORD OF DECISION (D1) TO DOE
SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REG REVIEWN210 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/30/2020
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 10/07/2020ISSUE RECORD OF DECISION TO EPA/KY (D1)
SUBMIT DRAFT RECORD OF DECISION TO REGS FOR REVIEWN310 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
10/07/2020

Comment:

2B 11/30/2020ISSUE RECORD OF DECISION (D2) TO DOE
SUBMIT FINAL RECORD OF DECISION TO DOE FOR REG APPROVALN410 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
11/30/2020

Comment:

2A 12/07/2020ISSUE RECORD OF DECISION TO EPA/KY (D2)
SUBMIT FINAL RECORD OF DECISION TO REGS FOR APPROVALN510 - 

04.01.01.11.03 - BG Ph 1 Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
12/07/2020

Comment:

2B 01/07/2020ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR 
REVIEW

P110 - 
04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
01/07/2020

Comment:

2B 02/21/2020ISSUE RDWP (D1) TO DOE
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR REG 
REVIEW

P210 - 
04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
02/21/2020

Comment:

2A 02/28/2020ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1)
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO REGS FOR 
REVIEW

P310 - 
04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
02/28/2020
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 04/23/2020ISSUE RDWP TO DOE (D2)
SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO DOE FOR REG 
APPROVAL

P410 - 
04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
04/23/2020

Comment:

2A 04/30/2020ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO REGS FOR 
APPROVAL

P510 - 
04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
04/30/2020

Comment:

2B 07/28/2020ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0)
SUBMIT DRAFT REMEDIAL DESIGN TO DOE FOR REVIEWR110 - 

04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/28/2020

Comment:

2B 09/10/2020ISSUE RD (D1) TO DOE
SUBMIT DRAFT REMEDIAL DESIGN/SOP TO DOE FOR REG REVIEWR210 - 

04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/10/2020

Comment:

2A 09/17/2020ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
SUBMIT DRAFT REMEDIAL DESIGN/SOP TO REGS FOR REVIEWR310 - 

04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/17/2020

Comment:

2B 10/26/2020ISSUE RD (D2) TO DOE
SUBMIT FINAL REMEDIAL DESIGN TO DOE FOR REG APPROVALR410 - 

04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
10/26/2020
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 11/02/2020ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1)
SUBMIT FINAL REMEDIAL DESIGN TO REGS FOR APPROVALR510 - 

04.01.01.11.04 - BG Ph 1 Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
11/02/2020

Comment:

2B 05/08/2020ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEWT110 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
05/08/2020

Comment:

2B 05/08/2020ISSUE CONSTRUCTION QA PLAN TO DOE (D0)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
05/08/2020

Comment:

2B 07/22/2020ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEWT210 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/22/2020

Comment:

2B 07/22/2020ISSUE CONSTRUCTION QA PLAN (D1) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/22/2020

Comment:

2A 07/29/2020ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEWT310 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/29/2020
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 07/29/2020ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
07/29/2020

Comment:

2B 09/22/2020ISSUE RAWP (D2) TO DOE
SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVALT410 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/22/2020

Comment:

2B 09/22/2020ISSUE CONSTRUCTION QA PLAN (D2) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/22/2020

Comment:

2A 09/29/2020ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVALT510 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/29/2020

Comment:

2A 09/29/2020ISSUE CONSTRUCTION QA PLAN EPA/KY (D2)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/29/2020

Comment:

2A 12/31/2020REMEDIAL ACTION-START
CONSTRUCTION STARTV750 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
12/31/2020
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 09/12/2028REMEDIAL ACTION-FINISH
CONSTRUCTION COMPLETEV950 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/12/2028

Comment:

2B 09/21/2028ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
SUBMIT DRAFT REMEDIAL ACTION  REPORT TO DOE FOR REVIEWX110 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
09/21/2028

Comment:

2B 10/17/2028ISSUE O&M PLAN TO DOE (D0)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
10/17/2028

Comment:

2B 12/08/2028ISSUE POST CONSTRUCTION REPORT (D1) TO DOE
SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REG 
REVIEW

X210 - 
04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
12/08/2028

Comment:

2A 12/15/2028ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1)
SUBMIT DRAFT REMEDIAL ACTION REPORT TO REGS FOR REVIEWX310 - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
12/15/2028

Comment:

2B 01/02/2029ISSUE O&M PLAN (D1) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
01/02/2029
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 01/09/2029ISSUE O&M PLAN TO EPA/KY (D1)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
01/09/2029

Comment:

2B 05/11/2029ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
SUBMIT FINAL REMEDIAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X410 - 
04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
05/11/2029

Comment:

2A 05/18/2029ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
SUBMIT FINAL REMEDIAL ACTION REPORT TO REGS FOR 
APPROVAL

X510 - 
04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
05/18/2029

Comment:

2B 06/05/2029ISSUE O&M PLAN (D2) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
06/05/2029

Comment:

2A 06/12/2029ISSUE O&M PLAN TO EPA/KY (D2)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.11.05 - BG Ph 1 Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds Phase 1 (Excavation)
06/12/2029
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